

4. Project Planning Phase

The project planning phase focuses on organizing the development activities required to implement the Auto Ticket Classification using Flow Designer system.

The project is planned as a phased process so that the requirements, configuration, automation, testing, and documentation can be completed systematically.

Planning Activities

The project includes the following major activities:

Requirement Analysis – Identify the existing IT helpdesk problems and required system features.

Update Set Creation – Create a project update set and make it the current update set for storing project changes. [?](#)

Auto Ticket Classification using Flow Designer.pdf

Backend Configuration – Create the custom Incident Workflow table and configure the required fields. [?](#)

Auto Ticket Classification using Flow Designer.pdf

Field Configuration – Configure Category, Subcategory, State, and other required fields with appropriate data types.

Dependency Configuration – Establish the dependency between Category and Subcategory. [?](#)

Auto Ticket Classification using Flow Designer.pdf

Flow Development – Create the Flow Designer automation for automatic ticket classification.

Email Notification – Configure an automatic email notification to the caller after ticket creation. [?](#)

Auto Ticket Classification using Flow Designer.pdf

Testing and Validation – Test different ticket scenarios and verify that the correct category, subcategory, and email notification are generated. ?

Auto Ticket Classification using Flow Designer.pdf

Final Documentation – Complete the project documentation and prepare the update set for deployment or sharing. ?

Auto Ticket Classification using Flow Designer.pdf

Outcome

The planning phase provides a clear sequence of activities for developing, testing, documenting, and demonstrating the project.